

RSD New Orleans School Assignments and Recommendations November 2010 - DRAFT

School Program	2010 Grades	2010-11 Location	Address	Permanent Building*	Address	Building Status	Rationale for Recommendation
Abramson Science and Technology	K-12	Abramson modulars	5552 Read Boulevard 70125	Ernest Morial School	7701 Grant St. 70126	Phase 2 - New school	Existing program in temporary campus; Morial in close proximity. Master Plan site as a Pre K-8
Akili Academy of New Orleans	K-3	Gregory modulars	1700 Pratt Drive 70122	Ray Abrams School	519 Virgilian St. 70127	Phase 2 - New school	Existing program in temporary campus; Abrams 3.4 miles away in NO East. Another option is Alexander site 2.5 miles away in Phase 4 (UNO interested in Alexander for Capdau)
Algiers Technology Academy	9-12	Julius Rosenwald School	6501 Berkley Drive 70114	ACRES/Audubon Inst. Site	Algiers	Phase 1 - New school	Current location is K-8; new K-8 building on site in Phase 6
Arise Academy	PK-3	Dr. Charles Drew Elementary	3819 St. Claude Ave. 70117	Dr. Charles Drew School	3819 St. Claude Ave. 70117	Phase 2 - Renovation	Existing program in building, will expand as charter transformation. Swing space needed during renovation
Arthur Ashe Charter School	K-8	Bauduit Elementary	3649 Laurel St. 70115	Bienville School	1456 Gardena Dr 70122	Phase 1 - Construction procurement; Anticipated opening August 2012	CEA reached between OPSB, LDOE and FirstLine in regard to funding
Batiste Cultural Arts Academy	K-8	Live Oak	3128 Constance St.	Live Oak	3128 Constance St.	Phase 2 - Renovation	Existing program in building. Swing space needed during renovation
Banneker Elementary	PK-8	Benjamin Banneker	421 Burdette St. 70118	Benjamin Banneker School	421 Burdette St. 70118	Landbanked but occupied	Review at end of Phase 1; landbank status may change if facility needed
Behrman Charter Elementary	PK-8	Martin Behrman School	715 Opelousas Ave. 70114	Martin Behrman School	715 Opelousas Ave. 70114	Phase 3 - Renovation	Existing program in building. Swing space needed during renovation
Capdau-UNO Charter Elementary	K-8	Prince of Peace Lutheran School/Gentilly Presbyterian Church School	9301 Chef Menteur Hwy 70127 3708 Gentilly Boulevard 70122	Capdau/Bradley or Alexander	Bradley -2401 Humanity Street 70122 Alexander -5800 St Roch Ave., 70122	Phase 2 -Capdau/Bradley sites consolidated ---Alexander Phase 4	If consolidated Capdau Bradley meets obstacles; Alexander will be recommended to move up in Master Plan
Carver Elementary	4-8	Carver modulars	3019 Higgins Blvd.70126	N/A	3019 Higgins Blvd.70126	Modular campus	Carver undergoing charter transformation
Carver High	10-12	Carver modulars	3059 Higgins Blvd 70126	Carver High	3059 Higgins Blvd 70126	Phase 1 -Design	New Carver High being constructed
Clark High	9-12	Clark High	1301 N. Derbigny St. 70116	McDonogh #35	1331 Kerlerec St 70116	Renovation - OPSB controlled	Clark built for K-8; possible relocation when new McDonough 35 built through swap of RSD-controlled property
Coghill Elementary	PK-8	Coghill modulars	5500 Piety St. 70126	Parkview School	4617 Mirabeau Ave. 70126	Phase 1 - Construction procurement; Anticipated opening August 2012	Existing program in temporary campus; Parkview in close proximity
Cohen High	9-12	Cohen High	3520 Dryades St. 70115	Cohen High	3520 Dryades St. 70115	Landbanked but occupied	Building may be retained if necessary. Master Plan had Booker T Washington to House 1350, we are only building a 900 at 25:1 at BTW. Demographic data may justify the need to retain Cohen
Craig Elementary	PK-8	Craig Elementary	1423 St. Philip St. 70116	Joseph S. Craig School	1423 St. Philip St. 70116	Construction complete	Existing program in building
Crocker Arts & Technology School	PK-4	McDonogh #7	1111 Milan St. 70115		2300 General Taylor St. 70115	Phase 1 - Construction procurement; Anticipated opening August 2012	Existing program in temporary location
Dibert Elementary	K-8	Dibert	4217 Orleans Ave. 70119	TBD	TBD	Landbanked but occupied	Review at end of Phase 1; landbank status may change if facility needed
Drew Elementary	4-8	Drew Elementary	3819 St. Claude Ave., 70117	NA	N/A	Phase 2 renovation	Phasing out as part of charter transformation
Eisenhower Elementary	K-8	Eisenhower Elementary	3700 Tall Pines Drive 70131	Dwight D. Eisenhower School	3700 Tall Pines Drive 70131	Phase 6 renovation and additon	Existing program now in permanent building. Swing space needed during renovation
Esperanza Charter School	K-8	Crossman School	4407 South Carrollton Ave. 70119	Crossman School	4407 S. Carrollton Ave. 70119		
Fischer Elementary	K-8	Fischer Elementary	1801 LB Landry Ave., 70114	Henderson/Fischer	TBD	Phase 2 - New school	Master plan consolidates Henderson/Fischer in one campus
Gentilly Terrace Elementary	PK-8	Gentilly Terrace Elementary	4720 Painters St., 70122	Gentilly Terrace School	4720 Painters St., 70122	Phase 3 - Renovation and addition	Existing program in building
Greater Gentilly High School	9-11	Lake Area School	6026 Paris Ave. 70122	Lake Area School	6026 Paris Ave. 70122	Construction completed	Quick Start school building
Green Charter School	K-8	S.J. Green Elementary	2319 Valence St., 70115	S.J. Green School	2319 Valence St., 70115	Landbanked but occupied	OPSB-controlled building. Review at end of Phase 1; landbank status may change if facility needed
Gregory Elementary	4-8	Gregory modulars	1700 Pratt Drive, 70122	N/A	1700 Pratt Drive, 70122	Modular campus	Gregory undergoing charter transformation
Habans Elementary	PK-8	Paul Habans School	3819 Herschel St., 70114	Paul Habans School	3819 Herschel St., 70114	Phase 5 - New school	Existing program in building. Swing space needed during renovation
Harney Elementary	PK-8	Edgar Harney School	2503 Willow St., 70113	Edgar Harney School	2503 Willow St., 70113	Phase 6 - Renovation	Existing school in building; renovated in 2006

RSD New Orleans School Assignments and Recommendations November 2010 - DRAFT

School Program	2010 Grades	2010-11 Location	Address	Permanent Building*	Address	Building Status	Rationale for Recommendation
Henderson at Julian	PK-8	St. Julian (leased facility)	2701 Lawrence St., 70114	Henderson/Fischer	TBD	Phase 2 - New school	Master plan consolidates Henderson/Fischer in one campus
Hope Academy at BTW	7-12	Booker T. Washington annex	1201 S. Roman St., 70125	TBD	TBD	BTW Annex to be demolished	Alternative program/Site to be determined. New site for alternative school will be needed.
Hughes Academy	K-7	Langston Hughes School	3519 Trafalgar St., 70119	Langston Hughes School	3519 Trafalgar St., 70119	Construction completed	Existing program in building
Intercultural Charter School	K-5	Reed modulars	5075 Willowbrook Drive, 70129	Sherwood Forest or Gaudet	TBD	Phase 2 or 4 - new school or reno	Existing school in temporary facility in N.O. East
Jeff Community School	PK-2	Poydras building (Welcome School)	2239 Poydras St. 70119	New Jeff or Thurgood Marshall	Phase 2 New School	Phase 2 - New school	Existing program in leased facility. Site options include Fisk Howard (moving from Phase 6)
Johnson Elementary	PK-8	Johnson Elementary	1800 Monroe St., 70118	Priestley School	1619 Leonidas St.	Phase 2 - New school	Johnson building landbanked; Priestley site two blocks away Priestley is OSPB property
KIPP Believe College Prep	5-8	Ronald McNair School	1607 S. Carrollton Ave., 70118	Ronald McNair School	1607 S. Carrollton Ave., 70118	Phase 5 - Renovation	Existing program in building
KIPP Central City Academy	5-8	Guste Elementary	2625 Thalia St. 70113	Carter G. Woodson	2514 Third St. 70113	Phase 1 - Construction procurement. Anticipated opening January 2012	Existing program currently co-locating; new school in close proximity
KIPP Central City Primary	K-2	Guste Elementary	2625 Thalia St. 70113	William J. Guste School	2625 Thalia St. 70113	Construction completed	Program sharing building, will grow to full building
KIPP McDonogh 15	PK-8	McDonogh #15 School	721 St. Philip St., 70116	McDonogh #15 School	721 St. Philip St., 70116	Phase 2 -Renovation	Existing program in building
KIPP New Orleans Leadership Acad.	5	Frederick Douglass School	3820 St. Claude Ave.	Charles Colton School	2300 St. Claude Ave., 70116	Phase 1 - Construction procurement. Anticipated Opening August 2012	Existing program in nearby building ; operator and community requested assignment
KIPP Renaissance High School	9	Douglass School	3820 St. Claude Ave.	Frederick Douglass School	3820 St. Claude Ave.	Landbanked but occupied	Building may be retained if necessary
King Charter School	PK-11	Martin Luther King School	1617 Caffin Ave. 70117	Martin Luther King School	1617 Caffin Ave. 70117	Phase 5 - Renovation	Existing program in building
Lafayette Academy	PK-7	Lafayette School	2727 S. Carrollton Ave. 70118	LaFayette School	2727 S. Carrollton Ave. 70118	Phase 2 - Renovation	Existing program in building. Swing space will be needed during renovation
Lagniappe Academies of New Orleans	K & 5	Modular campus in Tremé	St. Philip at Galvez	TBD	TBD	TBD	Existing program in temporary campus
Landry High School	7-10	L.B. Landry School	1200 L.B. Landry Ave.	L.B. Landry School	1200 L.B. Landry Ave.	Construction completed	New program from Quick Start process
Marshall ECHS	9-12	Thurgood Marshall School	4621 Canal St., New 70119	Thurgood Marshall School	4621 Canal St., New 70119	Phase 4 - Renovation	UNO high school program may move to other high school facility TBD
Mays Preparatory School	PK-3	Carver modulars	3019 Higgins Boulevard 70126	William Frantz School	3019 Higgins Boulevard 70126	Phase 1 - Construction procurement. Anticipated Opening August 2012	Existing program in temporary campus in area
McDonogh High	9-12	John McDonogh High	2426 Esplanade Ave., 70119	John McDonogh High	2426 Esplanade Ave., 70119	Landbanked but occupied	Review at end of Phase 1; building may continue to be used if needed
McDonogh 32 Elementary	K-8	McDonogh #32 School	800 de Armas St., 70114	New Algiers School	TBD	Landbanked but occupied; Program to be housed in new location TBD	Existing program in landbanked building
McDonogh 42 Charter School	PK-8	McDonogh #42 School	1651 N. Tonti St. 70119	McDonogh #42 School	1651 N. Tonti St. 70119	Phase 5- Renovation and addition	Existing program in building
McDonogh City Park Academy	K-8	McDonogh #28 School	2733 Esplanade Ave., 70119	McDonogh #28 School	2733 Esplanade Ave., 70119	Landbanked but occupied	Building may be retained if necessary
Nelson-UNO Charter	K-8	Medard Nelson School	3121 St. Bernard Ave., 70112	Medard Nelson School	3121 St. Bernard Ave., 70112	Phase 4 - Renovation	Existing program in building. OPSB controlled building.
Miller-McCoy Academy	6-11	Livingston modulars	7301 Dwyer Road, 70126	Edward Livingston School	7301 Dwyer Road, 70126	Phase 1 - In design	Existing program in temporary campus on site
NOLA College Prep	K-3 & 6-9	Sylvanie Williams Elementary	3127 MLK Boulevard 70113	Booker T. Washington School	1201 S. Roman St. 70126	Phase 1 - Under review	Existing program in nearby building ; operator and community requested assignment
Pre-GED (at Cohen)	9	Walter L. Cohen High	3520 Dryades St. 70115	Walter L. Cohen	3520 Dryades St. 70115	Landbanked but occupied	Building may be retained if necessary
Pride College Prep	PK-3	Gregory modulars	1700 Pratt Drive 70122	Mildred Osborne School	6701 Curran Rd. 70126	Phase 1 - Construction procurement. Anticipated Opening Jan. 2012	Existing program in temporary campus
Rabouin Senior Academy at GGHS	12	Greater Gentilly High	6026 Paris Ave. 70122	N/A	N/A	N/A	program phasing out
Reed Elementary	PK-8	Abramson modulars	5552 Read Boulevard 70127	Little Woods School	10200 Curran Blvd.	Phase 1 - In design	Existing program in modular campus
Reed High	9-12	Sarah T. Reed High	5316 Michoud Boulevard, 70129	Sarah T. Reed High	5316 Michoud Boulevard, 70129	Phase 4 - Renovation	Existing program in building

RSD New Orleans School Assignments and Recommendations November 2010 - DRAFT

School Program	2010 Grades	2010-11 Location	Address	Permanent Building*	Address	Building Status	Rationale for Recommendation
Schaumburg Elementary	PK-8	H.C. Schaumburg Elementary	9501 Grant St. 70126	H.C. Schaumburg Elementary	9501 Grant St. 70126	Phase 6 - Renovation	Building underwent renovation in 2007
Schwarz Academy	7-12	Schwarz School	709 Park Boulevard, 70114	TBD	TBD	Landbanked but occupied	Building may be retained if necessary
Sci Academy	9-11	Abramson modulares	5316 Michoud Boulevard, 70129	NASA laboratory site or TBD	TBD	Phase 1	Potential sites are NASA site in New Orleans East or Curran site (OPSB-owned) if alternate arrangements made with city to use Joe Brown Park for Lake Forest. New Orleans Redevelopment Authority assisting in property search
SciTech Academy at Laurel	K-8	Laurel Elementary	820 Jackson Ave., 70130	Laurel Elementary	820 Jackson Ave., 70130	Landbanked but occupied	Demographics may not retaining building
Singleton Charter School	PK-8	Dryades YMCA	2220 Oretha C. Haley 70113	Dryades YMC	2220 Oretha C. Haley 70113	Campus not in plan	program housed in Dryades YMCA
Sojourner Truth Academy	9-11	Our Lady of Lourdes (leased)	2437 Jena St. 70115	TBD	TBD	Campus not in plan	OLL may be converted to long-term RSD high school if space needed
Success Prep Academy	K-4	Wicker Elementary	2011 Bienville St. 70112	Albert Wicker School	2011 Bienville St. 70112	Phase 3 - New school	Existing program in building. Swing space will be needed during construction
Tubman Elementary	PK-8	Tubman Elementary	2013 General Meyer Ave. 70114	Harriet Tubman School	2013 General Meyer Ave. 70114	Phase 2 - New school	Existing program in building. Swing space will be needed during construction
Tureaud Elementary	PK-6	A.P. Tureaud Elementary	2021 Pauger St. 70116	Phyllis Wheatley School	2300 Dumaine St. 70119	Phase 1- Under historical review	A.P. Tureaud landbanked . Assignment may change to reflect community wishes . Alternate site is Jones in Phase 3
Walker High	9-12	O. Perry Walker High	2832 General Meyer Ave., 70114	O.Perry Walker School	2832 General Meyer Ave., 70114	Landbanked but occupied	Building may be retained if necessary
Williams (Fannie C.) Elementary	PK-7	Fannie C. Williams modulares	11755 Dwyer Road 70128	Fannie C. Williams School	11755 Dwyer Road 70128	Phase 1 - Construction procurement. Anticipated Opening August 2012	Quick Start school building. Existing program in temporary facility
Wilson Charter School	K-8	Andrew Wilson School	3617 General Pershing 70125	Andrew Wilson School	3617 General Pershing 70125	Construction complete	Quick Start school building
Wright Elementary	6-11	Sophie B. Wright School	1426 Napoleon Ave. 70115	Sophie B. Wright School	1426 Napoleon Ave. 70115	Phase 5 - Renovation	Existing RSD program in OPSB-controlled building

Direct operated schools
Charter Schools

*Phase 1 building assignments made; Recommended assignments are in Phase 2-6